
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:00 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 574 Date: 11-Jun-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 7

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the swing out
frame , work on the preparations for the suspender ropes installations . They started at 7:20 AM.

Anthony , Augie , Barry , Casey , Jacob , & Jonathon had to work on the swing out frame on the
South main span . Bill had to operate the 90 tons Grove crane .

Crews had to install 2 rings to protect cable bands # 104 & 106 , install 2 U brackets on the cable ,
set the main bracket on the U bracket at cable band # 106 , set the secondary bracket on the main bracket
, run 0.075 meter high tension rod in the secondary bracket & secure them with pins . They started at 7:30
AM. Crews were done at 11:00 AM. Crews had to remove the assembled brackets to modify them . They
were done at 12:00 PM.

In the afternoon , crews had to work on various activities on the South main span . Crews had to run
the permanent hand rails 22 mm. ropes . Crews had to wrap the cables with vinyl wraps to protect the
cable . They started at 12:45 PM. Crews had to hook the cables to the spreader beam & use the winch to
pull it toward the tower . They started to pull at 2:30 PM. Crews were done at 4:45 PM. They had to wrap
up their tools & equipments . Crews left at 5:00 PM.

Eric had to work on the South swing out frame . He had to weld the stiffener plates , splice plates , &
spacer plates . He had to prepare his tools , equipments , & reroute the power line . He started at 7:30 AM.

Eric ad to clean , grind , & heat the welding areas . He had to work on the float . He was done at 7:00
PM. He had to wrap up his tools & equipments. He left at 7:15 PM.

Jose , Rick , & Carlos had to built 2 working platforms on the E line to work on the suspender ropes
installations . Crews had to bring materials to the site , assemble the platforms , & set them in place .
They started at 10:30 AM. Crews were done at 1:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 2.00 0.00 0.00 2.00

FOR ERIC SPARKSIronworker 8.00 2.00 2.50 12.50

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 574 Date: 11-Jun-2012 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

0.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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